



April 2025

2025 Post *Gu* Seasonal Food Security and Nutrition Assessment and Analyses Overall Plan and Timeline

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
1-15 May	Review and endorsement of 2025 Post <i>Gu</i> integrated nutrition, mortality and food security assessment plan (survey protocols)		
1-10 Jun	Rapid Urban and IDP food security assessment	20-25 May	Finalization of tools and sampling for integrated nutrition surveys
6 Jul	Travel for Regional Planning meetings	25-29 May	Integrated IDP/Urban survey training
7 Jul	Rural comprehensive food security assessment regional planning meetings in: Hargeysa, Garowe, Dhusamareeb, Kismayo Dollow, Baidoa, Mogadishu, and Beletweyne	30 May-11 Jun	IDP/Urban survey field work/data collection
		12-29 Jun	IDP survey data entry, cleaning and preliminary analysis
8-21 Jul	Rural comprehensive food security assessment (field work/data collection)	29 Jun-3 Jul	Integrated Rural survey training
22-30 Jul	Rural comprehensive food security assessment data entry and preliminary analysis	4-17 Jul	Rural integrated survey field work/data collection
		18-30 Jul	Rural survey data entry, cleaning and preliminary analysis
13-17 Jul	Pre-identification, invitations and confirmation of IPC AFI and IPC AMN analyses workshop participants		
27-31 Jul	Sending out invitation to confirmed list of IPC AFI and IPC AMN analyses participants		
5-7 Aug	IPC AFI and IPC AMN Refresher Training, including Training on the new IPC Analysis Platform) - virtual		
11-12 Aug	Travel to IPC AFI and IPC AMN Analyses Preparatory Workshops	12 Aug	AIMWG Technical Vetting of Nutrition Survey Results
13-17 Aug	IPC Analyses Preparatory Workshops (concurrently in Hargeisa, Garowe and Mogadishu): Data Compilation and Preparation for AFI and AMN Analyses (Assessment Teams Only)- <i>No Workshop on Friday, 15 Aug</i>		
17 Aug	Travel to IPC AFI and IPC AMN analyses workshops		
18-30 Aug <i>No Workshop on Fridays (15 & 22 Aug)</i>	IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops (concurrently in Hargeisa, Garowe and Mogadishu)		
	Food Security Teams (IPC AFI)	Nutrition Teams (IPC AMN)	
	Mon, 18 Aug, Sector presentations: Climate, Agriculture, Livestock. Markets, Civil Insecurity, Nutrition, Humanitarian Assistance: Food Security		
	Tue, 19 Aug AM, Presentation of outcome indicators for assessed areas	Tue, 19 Aug AM, A Presentation of Key Nutrition Assessment Findings and Presentations on Humanitarian Assistance: Nutrition, Health and WASH	
	Tue, 19 Aug PM, Developing AFI Projection Assumptions	Tue, 19 Aug PM, Developing AMN Projection Assumptions	
	Wed-Sun, 20-24 Aug, AFI and AMN Working Group sessions (concurrent)		
	Mon, 25 Aug, Food security and Nutrition Linkages analyses (Joint Session/All Teams Working Together)		
	Tue, 26 Aug, Technical vetting of AFI analyses	Tue, 26 Aug, Technical vetting of AMN analyses	
	Wed, 27 Aug, Technical vetting of AFI analyses	Wed, 27 Aug, Technical vetting of AMN analyses	
	Thu, 28 Aug, Technical vetting of AFI analyses (current and projection maps and figures)	Thu, 28 Aug, Technical vetting of AMN analyses (current and projection maps and burden estimates)	
	Sat, 30 Aug, Final technical vetting (joint session for AFI and AMN Teams) and Self-Assessment		
	31 Aug	Travel back to duty stations	
1-20 Sep	Finalization of IPC figures, maps, briefing presentations, and multi-partner IPC Communication Report		
21 Sep	Briefing for FGS line Ministries in Mogadishu	Briefing for HC/UN Heads of Humanitarian Agencies	
22 Sep/Mon	Briefing for Humanitarian Donors Group-HDG	Briefing for Humanitarian Country Team	
23 Sep/Tue	Briefing for Federal Member States/Somaliland	Briefing for All Stakeholders in Mogadishu	
23 Sep/Tue	Launch of the multi-partner IPC Communication Report in Mogadishu		