

FSNAU – Post *Gu* 2010 Assessment Overall Timeline and Plan

Date	Activity	Description
May 21 - 31	Development of Overall <i>Gu</i> Assessment & Analysis Plans	<ul style="list-style-type: none"> Overall Plan & Timeline; <i>Gu</i> Task Planner; Rotational/Senior Field Analysts
May 24 – Jun 4	Review of <i>Gu</i> Assessment Instruments	<ul style="list-style-type: none"> Crop- Ahmed; Livestock – Abdirzak; Gender – Faiza, IDP and Urban – Abdul-Aziz
May 24 – Jun 4	Finalization of <i>Gu</i> Field Instruments & Sampling	<ul style="list-style-type: none"> Gender q-ns and all other q-ns incorporated Technical : Sampling Developed (DST and FS Team)
Jun 1 – 9	Finalization of Detailed Regional Field Plans	<ul style="list-style-type: none"> NW – Abdirzak; NE – Abdirzak; Central – Abdirzak; South – Ahmed Instruments are finalized and sent to second leads on Livestock and Agriculture Regional Leads finalize detailed field travel plans with communication to all Field Analysts Submitted to Operations for Processing TA's, Flights, etc.
Jun 14	NBI Partner Technical Planning Meetings	<ul style="list-style-type: none"> Assessment Partner Planning Meeting (Agriculture, Pastoral, Urban and IDP) (present task planner, timelines, tools and get comments/commitments)
Jun 4 – 16	FSNB Preliminary Indications of <i>Gu</i> '10 Outcomes	<ul style="list-style-type: none"> Post <i>Gu</i> Early Warning
Jun 14 – 18	Final Arrangements for Field Plans & Partner Participation	<ul style="list-style-type: none"> To follow-up with NBI Partners regarding their commitments Regional Leads to follow-up with Regional Partners in Field
Jun 14 – 21	Adjustments to Regional Field Plans	<ul style="list-style-type: none"> Leads adjust detailed field travel plans if there are changes in security and access
Jun 21 – 25	Operations: Arrangements of Field Work	<ul style="list-style-type: none"> Technical Preparation of Field Forms & Materials Admin & Logistics Printing/Packaging of Field Instruments & Materials Finalize All Logistics
Jun 26 – 27	Travel to Regional Planning Meetings – South and Central	<ul style="list-style-type: none"> Field Teams (Baidoa, Gabaharey, Buale, Beletweyne, Galkayo/ Dusamareb)
Jun 28 – 29	Regional Planning Meetings – South and Central	<ul style="list-style-type: none"> Fieldwork Training & Planning with Partners (Baidoa, Gabaharey, Buale, Beletweyne, Galkayo/ Dusamareb) Finalization of Regional Travel Itineraries
Jun 28 – 29	Northeast Team Travel to Regional Planning Meetings	<ul style="list-style-type: none"> Travel to Regional Planning Meetings (Garowe); Time of departure varies depending on distance/time to travel
Jun 30 – Jul 1	Northeast Regional Planning Meeting	<ul style="list-style-type: none"> Fieldwork Training & Planning with Partners (Garowe) Finalization of Regional Travel Itineraries
Jul 1 – 2	Northwest Team Travel to Regional Planning Meetings	<ul style="list-style-type: none"> Travel to Regional Planning Meeting (Hargeysa); Time of departure varies depending on distance/time to travel
July 2 – 3	Travel to PET training – NE, South, Central	<ul style="list-style-type: none"> Travel to PET training in Hargeysa; Time of departure varies depending on distance/time to travel
Jul 3 – 4	Northwest Regional Planning Meeting	<ul style="list-style-type: none"> Fieldwork Training & Planning with Partners (Hargeysa) Finalization of Regional Travel Itineraries
July 5	Travel to PET training – NBO Senior Analysts and Pet Trainer	<ul style="list-style-type: none"> Travel to PET training in Hargeysa;
July 5-8	PET training	<ul style="list-style-type: none"> All FAs and Senior Analysts from NBO attend
July 9-12	Travel to Duty Stations	<ul style="list-style-type: none"> South, Central, NE FAs
July 9-26	Fieldwork / Key Informant Teams: (Sorghum Belt, Juba, Shabelle, Northwest, Northeast, Central)	<ul style="list-style-type: none"> Fieldwork within each region Key Informant interviews depending on accessibility 14 days for all teams
July 27 – 28	Travel to Regional Analysis Meeting	<ul style="list-style-type: none"> Southern Somalia Team to Nairobi
July 27 – 30	Regional Analysis Meetings (where possible)	<ul style="list-style-type: none"> Compilation of fieldwork, key informant & analysis Submission of Deliverables: <ul style="list-style-type: none"> Agriculture & Livestock Regional Sector Report Urban Civil Insecurity IDP Evidence Based Templates & IPC Map Draft Regional Technical Series Report Actual Sample Size Table
July 31-Aug 1	Travel to All Team Analysis Meeting (Nairobi)	<ul style="list-style-type: none"> Travel from Somalia to all Team Analysis Meeting and NBO Team to Nairobi.

Aug 1 – 6	All Team Meeting - Gu Analysis Module (Lukenya)	<ul style="list-style-type: none"> All teams to be at Lukenya on 1st August 2010 Finalization of Sector & Integrated Analysis <ul style="list-style-type: none"> Sector Overview, Regional: Evidence Based Templates, IPC
Aug 7 – 8	All Team Meeting-Management & Admin (Nairobi)	<ul style="list-style-type: none"> Field Management & Admin. Modules (1 day) Next Phase & Way Forward
Aug 9 – 13	Finalization of Results	<ul style="list-style-type: none"> Finalization of Executive Results for Presentation: IPC phase classification, population estimates, sectoral and regional analysis: Sector Leads (Ahmed, Abdirzak, Abdulaziz, Asser, Yusuf) Nutrition Leads (Ahono, Tom, Borle, Joseph, Louise, Abukar) All food security and Nutrition Analysts and DST
Aug 14 - 17	Travel to Duty Stations	<ul style="list-style-type: none"> Travel back to duty stations all FAs except Yusuf, Asser (second leads) and Mumin and Moalim (Rotational Analyst)
Aug 16 - 17	Preparation of Presentation and Executive Results	<ul style="list-style-type: none"> CTA, FS Tech. Manager, DST, Publications
August 16	Vetting of Nutrition Results with Partners	<ul style="list-style-type: none"> Vetting with assessment participating technical partners
Aug 18	Vetting of Food Security Results with Partners	<ul style="list-style-type: none"> Vetting with assessment participating technical partners
Aug 20	Presentation of Results to Special FSEDC	<ul style="list-style-type: none"> Presentation: Sectors, IPC, & Population Estimates
Aug 23	Press Release on Outcome of Post Gu	<ul style="list-style-type: none"> Press release of main findings of post Gu analysis
Aug 23 - 26	Regional Presentations	<ul style="list-style-type: none"> FAs present the results in respective regions (where possible)
Sep 3	Release of FSN Special Brief: Outcome of Post Gu Analysis	<ul style="list-style-type: none"> Executive Summary of Technical Report – Released as FSNAU Quarterly Brief
Sep 6 - 20	Detailed Analysis & Write-up for Technical Series Report	<ul style="list-style-type: none"> Detailed analysis, finalization & editing of Sector Articles & Regional Integrated Analysis reports
Sep 13	Public Release of Nutrition Technical Report	<ul style="list-style-type: none"> Release of Nutrition Technical Report
Sep 20	Public Release of Technical Report	<ul style="list-style-type: none"> Release of Technical Report