

| <b>Dates</b> | <b>Activity</b>   | <b>Dates</b>     | <b>Activity</b>   |
|--------------|---|------------------|---|
| May 15       | Presentation of 2018 Gu season food security and nutrition assessment plan to FSC partners  | May 15           | Presentation of IDP/Urban Integrated assessment plan to AIMWG   |
| June 1-10    | Preliminary/rapid food security assessment in rural livelihoods across Somalia  | May 18           | Finalization of tools and sampling for integrated IDPs/Urban survey   |
| Jun 11-20    | Rapid urban food security assessment  | May 26-30        | IDPs/Urban integrated survey training   |
| June 21      | Nairobi Partner Technical Planning Meeting for comprehensive rural food security assessment   | May 31-<br>Jun 7 | Data collection/fieldwork for integrated IDP/ Urban surveys   |
| June 22-30   | Final arrangements for field plans & partner participation in rural food security assessments   | Jun 8-15         | Data entry, cleaning and analysis of integrated IDP/Urban surveys   |
| June 20-30   | Finalization & dissemination of Quarterly Food Security Brief (2018 Post Gu Early Warning)  | Jun 19           | IDP Nutrition Results technical vetting with AIMWG members  |
| Jul 8        | Travel for rural comprehensive food security assessment   | Jun 18-22        | Finalization and dissemination of Quarterly Nutrition Update  |
| Jul 9-10     | Regional food security assessment planning: Hargeysa, Garowe, Galkacyo, Beletweyne, Mogadishu, Baidoa, Dollow and Dhobley   | Jun 28-30        | Travel for rural integrated survey  |
| Jul 11-23    | Rural comprehensive food security assessment  | Jul 1-5          | Training for integrated Rural survey  |
| Jul 24-30    | Data entry, cleaning and analysis for rural food security assessment and completing IPC analysis worksheets (at duty station),  | Jul 6-20         | Data collection/fieldwork for integrated Rural surveys  |
| 31 Jul-1 Aug | Travel to Regional analysis workshops (food security team in the field)   | Jul 21-31        | Data entry, cleaning and analysis of integrated Rural surveys   |
| Aug 1-7      | Regional Food Security Analysis Workshops: Northwest Teams – Hargeisa (Aug 1-7); Northeast Teams – Garowe (Aug 1-4, travel to Hargeisa on Aug 5); Central & Southern Somalia Teams – Mogadishu (Aug 1-4, travel to Hargeisa on Aug 5) | Aug 6-7          | Travel to Hargeisa for IPC Acute Malnutrition Training and Analysis workshops (nutrition team in the field) |
| Aug 7        | FSNAU Nairobi Team and Partners travel to Hargeisa for All Team IPC Analysis Workshop   |                  |   |
| Aug 8-18     | All Team IPC Acute Analysis Meeting –2018 Post Gu (in Hargeysa)   |                  |   |
|              | 8 Aug, IPC Awareness Training and Review of Key Food Security Outcome indicators  |                  |   |
|              | 9 Aug, Sector presentations (Civil Insecurity, Climate, Market, Agriculture, Livestock and Nutrition) and Review of Key assumptions for most likely scenario  |                  |   |
|              | 11 Aug, IDP/Urban food security analysis presentations (plenary)  | 8-11 Aug         | IPC Acute Malnutrition Training   |
|              | 12 Aug, Preliminary regional food security analysis presentations (plenary)   | 12-16 Aug        | IPC Acute Malnutrition analysis and technical vetting of nutrition results                                  |
|              | 13 Aug, Preliminary regional food security analysis presentations (plenary)   |                  |   |
|              | 14 Aug, Regional food security analysis technical review and consensus (Working Groups)   |                  |   |
|              | 15 Aug, Final Regional food security analysis presentations and consensus (plenary)   | 18 Aug           | Finalization of IPC Acute Malnutrition analysis and technical vetting of nutrition results                  |
|              | 16 Aug, Final Regional food security analysis presentations and consensus (plenary)   |                  |   |
|              | 18 Aug, Finalization of technical vetting of integrated food security analysis (plenary)  |                  |   |
| Aug 19       | Departure of FSNAU Nutrition Team to respective duty stations   |                  |   |
| Aug 19-22    | Market Analysis Training for FSNAU Food Security Team and Government Partners   |                  |   |
| Aug 23       | Departure of FSNAU Food Security Team to respective duty stations   |                  |   |
| Aug 28       | Vetting of Nutrition Assessment Results with Nutrition Cluster Technical Partners/AIMWG members   |                  |   |
| Aug 30       | Vetting of Food Security Results with IPC Technical Working Group members and FSC Technical Partners  |                  |   |
| Sep 3        | Briefing on 2018 Post Gu assessment results for Heads of Humanitarian Agencies (HOHA)   |                  |   |
| Sep 10       | Presentation of 2018 Post Gu assessment results to the Government (Regional and Federal)  |                  |   |
| Sep 11       | Presentation of 2018 Post Gu assessment results to the humanitarian community (UN, NGO, Donors)   |                  |   |
| Sep 11       | Technical Press Release on the 2018 Post Gu assessment results and briefing for the media   |                  |   |
| Sep 18       | Finalization and dissemination of the 2018 Post Gu Food Security and Nutrition Special Brief  |                  |   |
| Sep 1-20     | Detailed Analysis & Write-up of 2018 Post Gu Technical Series Reports: (1) Nutrition Analysis Technical Series Report, (2) Food Security and Nutrition Technical Series Report  |                  |   |
| Sep 25-30    | Finalization and dissemination of Technical Series Reports  |                  |   |