



September 2022
(Updated on 8 Feb 2023)

**2022 Post Deyr Seasonal Food Security and Nutrition Assessment
and Analyses Overall Plan and Timeline**

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
1-6 Oct	Review and endorsement of 2022 Post Deyr integrated nutrition, mortality and food security assessment plan (survey protocols) by SNBS/MOH/Nutrition Cluster AIMWG		
12-20 Nov	Rapid Urban and IDP food security assessment	7-9 Oct	Finalization of tools and sampling for integrated nutrition surveys
21-27 Nov	Rural preliminary food security assessment	10-13 Oct	Follow-up survey training
		17-28 Oct	Follow-up survey data collection in areas facing Famine/Risk of Famine
21-27 Nov	Gu/Karan harvest assessment in Northwest regions	29 Oct-6 Nov	Follow-up survey data entry, cleaning and preliminary analysis
		7-15 Nov	Final analyses and dissemination
		16-20 Nov	Integrated IDPs survey training
		21 Nov-1 Dec	IDPs survey field work/data collection
11--12 Dec	Travel for Regional Planning meetings	2-9 Dec	IDPs survey data entry, cleaning and preliminary analysis
13 Dec	Rural comprehensive food security assessment regional planning meeting: Hargeysa, Garowe, Dhusamareeb, Beletweyne, Mogadishu, Baidoa, Dollow, and Kismayo.	10-13 Dec	Rural integrated survey training
		14-26 Dec	Rural integrated survey field work/data collection + MUAC assessments in hard-to-reach/insecure areas
14-27 Dec	Rural comprehensive food security assessment (field work/data collection)		
28 Dec-7 Jan	Rural comprehensive food security assessment data entry and analysis	27 Dec- 8 Jan	Rural survey data entry, cleaning and preliminary analysis
8-9 Jan	Travel to Regional analyses workshops	9-13 Jan	Preliminary integrated analysis
10-15 Jan	Regional Food Security Analyses Workshops: Northwest Teams in Hargeysa, Northeast Teams in Garowe, and Central & Southern Somalia Teams in Mogadishu	14-15 Jan	Travel to All Team IPC analyses workshops
16-26 Jan	2022 Post Deyr IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops – Hargeisa, Garowe and Mogadishu (concurrently with joint virtual core sessions) – to be confirmed		
	Food Security Teams (IPC AFI)		Nutrition Teams (IPC AMN)
	16 Jan, Introductory Training on IPC: Evidence and Standards for Better Decisions		
	17 Jan, Sector presentations (a Joint Session for both Food Security and Nutrition Teams)		
	18 Jan (AM), Presentation of 2022 Post Deyr outcome indicators for Rural, Urban and IDPs		
	18 Jan (PM), Working Group sessions		18 Jan (PM), Overall and regional nutrition presentations
	19 Jan, Regional presentations		19 Jan, Working Group sessions
	20-21 Jan, No Workshop/Weekend		20-21 Jan, No Workshop/Weekend
	22 Jan, Working Group sessions		22 Jan, Working Group sessions
	23 Jan, Technical vetting of IPC AFI: Rural		23 Jan, Working Group sessions
	24 Jan, Technical vetting of IPC AFI: IDP-		24 Jan, Technical vetting of IPC AMN
	25 Jan, Final technical vetting of IPC AFI (a Joint Session for both Food Security and Nutrition Teams)		
30 Jan-7 Feb	Continued IPC AFI, IPC AMN and Famine Risk Analyses		
8-17 Feb	IPC TWG Finalization of IPC figures, maps, briefing presentations and Multi-Partner Technical Release		
19 Feb	Briefing for relevant Senior Management and Technical Officers of FGS line Ministries in Mogadishu		
19 Feb	Briefing for UN Heads of Humanitarian Agencies – HOHA		
20 Feb	Briefing for Humanitarian Donor Group (HDG)		
21 Feb	Briefing for Humanitarian Country Team (HCT)		
23 Feb	Presentation of the 2022 Post Deyr assessment results to All Stakeholders in Federal Member States and Somaliland		
23 Feb	Presentation of the 2022 Post Deyr assessment results to All Stakeholders in Mogadishu		
23 Feb	Dissemination of the 2022 Post Deyr multi-partner IPC Technical Release		