



October 2023
(Revised)

**2023 Post Deyr Seasonal Food Security and Nutrition Assessment
and Analyses Overall Plan and Timeline**

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
11-20 Oct	Review and endorsement of 2023 Post Deyr integrated nutrition, mortality and food security assessment plan (survey protocols)		
12-20 Nov	Rapid Urban and IDP food security assessment	25-26 Oct	Finalization of tools and sampling for integrated nutrition surveys
21-27 Nov	Rural preliminary food security assessment	29 Oct-2 Nov	Integrated IDPs survey training
		3-14 Nov	IDPs survey field work/data collection
21-27 Nov	Gu/Karan harvest assessment in Northwest regions	14-25 Nov	IDPs survey data entry, cleaning and preliminary analysis
		26-30 Nov	Integrated Rural survey training
8-9 Dec	Travel for Regional Planning meetings	1-20 Dec	Rural survey field work/data collection
10 Dec	Regional planning meetings for rural food security assessments: Hargeysa, Garowe, Dhusamareeb, Beletweyne, Mogadishu, Baidoa, Dollow, and Kismayo	21-31 Dec	Rural survey data entry, cleaning and preliminary analysis
11-24 Dec		Rural comprehensive food security assessment (field work/data collection)	1-6 Jan
25-30 Dec	Rural comprehensive food security assessment data entry and analysis	7 or 8 Jan 2024	AIMWG Technical vetting of nutrition assessment results
7-8 Jan 2024	Assessment Teams Travel to IPC Preparatory Workshops		
9-13 Jan	2023 Post Deyr IPC Analyses Preparatory Workshops (concurrently in Hargeisa, Garowe and Mogadishu): Data Compilation and Data Preparation for AFI and AMN Analyses (Assessment Teams Only) - No Workshop on Friday, 12 Jan		
13-14 Jan	Travel to IPC Analyses Workshops		
14-25 Jan	2023 Post Deyr IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops (concurrently in Hargeisa, Garowe and Mogadishu)		
	IPC AFI (Food Security Teams)		AMN (Nutrition Teams)
	Sun, 14 Jan, IPC AFI Refresher Training		Sun, 14 Jan, IPC AMN Refresher Training
	Mon, 15 Jan (AM), Sector presentations (joint session with IPC AMN Team: Climate, Agriculture, Livestock, and Markets)		
	Mon, 15 Jan (PM), Sector presentations: Civil Insecurity, Nutrition, and Humanitarian		Mon, 15 Jan (PM), Overall and Regional Nutrition Presentations
	Tue, 16 Jan (AM), Presentation of 2023 Post Deyr outcome indicators (Rural, Urban and IDPs)		Tue, 16 Jan, AMN Working Group sessions
	Tue, 16 Jan (PM), Developing Projection		
	Wed, 17 Jan, AFI Working Group sessions		Wed, 17 Jan, AMN Working Group sessions
	Thu, 18 Jan, AFI Working Group sessions		Thu, 18 Jan, AMN Working Group sessions
	No Workshop on 19 Jan (Friday)		
	Sat, 20 Jan, AFI Working Group sessions		Sat, 20 Jan, Working Group sessions
	Sun, 21 Jan, Technical vetting of AFI analyses (plenary session)		Sun, 21 Jan, Technical vetting of AMN analyses (plenary session)
	Mon, 22 Jan, Technical vetting of AFI analyses		Mon, 22 Jan, Technical vetting of AMN analyses
	Tue, 23 Jan, Technical vetting of AFI analyses		Tue, 23 Jan, Technical vetting of AMN analyses
	Wed, 24 Jan, Technical vetting of AFI analyses		Wed, 24 Jan, Technical vetting of AMN analyses
	Thu, 25 Jan, Final technical vetting of IPC AFI and IPC AMN (joint session for AFI and AMN Teams)		
26-28 Jan	Travel back to duty stations		
28 Jan-6 Feb	Finalization of IPC figures, maps, briefing presentations, and multi-partner IPC Communication Report		
7-8 Feb	Briefing for FGS line Ministries in Mogadishu // Briefing for FSCPP Programmatic Working Group // Briefing for HC/UN Heads of Humanitarian Agencies		
10-11 Feb	Briefing for Humanitarian Donors Group-HDG // Briefing for Humanitarian Country Team		
12 Feb	Briefing for Federal Member States & Somaliland // Briefing for All Stakeholders in Mogadishu		
12 Feb	Launch of the multi-partner IPC Communication Report in Mogadishu		