



**April 2023
(Updated)**

2023 Post Gu Seasonal Food Security and Nutrition Assessment and Analyses Overall Plan and Timeline (Tentative)

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
1-11 May	Review and endorsement of 2023 Post Gu integrated nutrition, mortality and food security assessment plan (survey protocols)		
11-20 Jun	Rapid Urban and IDP food security assessment	1-2 Jun	Finalization of tools and sampling for integrated nutrition surveys
21-27 Jun	Rural preliminary food security assessment	3-7 Jun	Integrated IDPs/Urban survey training
1-8 Jul	Finalization and dissemination of Joint FEWS NET/FSNAU Food Security Outlook Report	8-18 Jun	IDPs/Urban survey field work/data collection
9 Jul	Travel for Regional Planning meetings	19-30 Jun	IDPs/Urban survey data entry, cleaning and preliminary analysis
10 Jul	Rural comprehensive food security assessment regional planning meetings in: Hargeysa, Garowe, Dhusamareeb, Beletweyne, Mogadishu, Baidoa, Dollow, and Kismayo.		
11-24 Jul	Rural comprehensive food security assessment (field work/data collection)	27 Jul-8 Aug	Rural survey data entry, cleaning and preliminary analysis (7-12 Aug in Somaliland)
25-30 Jul	Rural comprehensive food security assessment data entry and analysis		
6-7 Aug	Travel to Regional analyses workshops		
8-13 Aug	Regional Food Security Analyses Workshops in Hargeysa, Garowe & Mogadishu (8-13 Aug)		
13 Aug	Travel to the 2023 Post Gu IPC AFI and IPC AMN analyses workshops		
14-24 Aug	All Team IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops in Hargeisa		
	Food Security Teams (IPC AFI)		Food Security Teams (IPC AFI)
	Mon, 14 Aug (AM), Sector presentations (joint session with IPC AMN Team: Climate, Agriculture, Livestock, and Markets)		
	Mon, 14 Aug (PM), Sector presentations: Civil Insecurity, Nutrition, and Humanitarian Assistance		Mon, 14 Aug (PM), Introductory Training on IPC AMN
	Tue, 15 Aug, Introductory Training on IPC AFI and Food Security Outcome Indicators		Tue, 15 Aug, Introductory Training on IPC AMN
	Wed, 16 Aug (AM), Presentation of 2023 Post Gu outcome indicators		Wed, 16 Aug (AM), Introductory Training on IPC AMN
	Wed, 16 Aug (PM), Working Group sessions		Wed, 16 Aug (PM), 2023 Post Gu Overall and Regional Nutrition Presentations
	Thu, 17 Aug, Regional Presentations of Preliminary IPC AFI Analysis		Thu, 17 Aug, Working Group sessions
	No Workshop on 18-19 Aug (Fri-Sat)		
	Sun, 20 Aug (AM), Regional Presentations of Preliminary Analysis (Continued)		Sun, 20 Aug, Working Group sessions
	Sun, 20 Aug (PM), Working Group sessions		
	Mon, 21 Aug, Presentations of Preliminary IPC AFI Analysis for IDPs and Urban		Mon, 21 Aug, Working Group sessions
	Tue, 22 Aug, Technical vetting of IPC AFI: Rural		Tue, 22 Aug, Working Group sessions
	Wed, 23 Aug, Technical vetting of IPC AFI: IDP-Urban		Wed, 23 Aug, Technical vetting of IPC AMN
	Thu, 24 Aug, Final technical vetting of IPC AFI (joint session with IPC AMN Team)		
	25-27 Aug	Departure of FSNAU Staff to respective duty stations	
28 Aug-9 Sep	Finalization of IPC figures, maps, briefing presentations, Technical Release, communication brief, etc.		
10-11 Sep	Briefing for FGS line Ministries in Mogadishu	Briefing for HC/UN Heads of Humanitarian Agencies	
12-13 Sep	Briefing for Humanitarian Donors Group-HDG	Briefing for Humanitarian Country Team	
14 Sep	Briefing for Federal Member States and Somaliland	Briefing for All Stakeholders in Mogadishu	
14 Sep	Launch of the multi-partner Technical Press Release in Mogadishu		
15-28 Sep	Preparation, finalization and dissemination of the multi-partner IPC Communication Report		