



**April 2024  
(Updated)**

**2024 Post Gu Seasonal Food Security and Nutrition Assessment and Analyses Overall Plan and Timeline**

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
1-11 May	Review and endorsement of 2024 Post Gu integrated nutrition, mortality and food security assessment plan (survey protocols)		
1-10 Jun	Rapid Urban and IDP food security assessment	20-25 May	Finalization of tools and sampling for integrated nutrition surveys
21-27 Jun	Rural preliminary food security assessment	26-30 May	Integrated IDPs/Urban survey training
7 Jul	Travel for Regional Planning meetings	1-13 Jun	IDPs/Urban survey field work/data collection
8 Jul	2024 Post Gu Rural comprehensive food security assessment regional planning meetings in: Hargeysa, Garowe, Dhusamareeb, Beletweyne, Mogadishu, Baidoa, Dollow, and Kismayo	14-29 Jun	IDPs/Urban survey data entry, cleaning and preliminary analysis
9-22 Jul	Rural comprehensive food security assessment (field work/data collection)	30 Jun-4 Jul	Integrated Rural survey training
		5-18 Jul	Rural integrated survey field work/data collection
23-30 Jul	Rural comprehensive food security assessment data entry and preliminary analysis	19-30 Jul	Rural survey data entry, cleaning and preliminary analysis
10-20 Jul	Pre-identification and confirmation of IPCAFI and IPC AMN analyses participants		
20-25 Jul	Sending out invitation to confirmed list of IPC AFI and IPC AMN analyses participants		
31 Jul	IPC AFI and IPC AMN Refresher Training (concurrent, virtual) for confirmed IPC analyses participants		
1 Aug	Combined Data Tool (CDT) Training (virtual) for confirmed IPC analyses participants		
5 Aug	IPC Core Group Vetting of Food Security Survey Parameters	5 Aug	AIMWG Technical Vetting of 2024 Post Gu Nutrition Survey Results (ENA data sets)
6-7 Aug	Travel to the 2024 Post Gu IPC analyses Preparatory Workshops		
8-12 Aug	2024 Post Gu IPC Analyses Preparatory Workshops (concurrently in Hargeisa, Garowe and Mogadishu): Data Compilation and Preparation for AFI and AMN Analyses (Assessment Teams Only)-No Workshop on Friday, 9 Aug		
12 Aug	Travel to the 2024 Post Gu IPC AFI and IPC AMN analyses workshops		
<b>13-25 Aug</b>	<b>2024 Post Gu IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops (concurrently in Hargeisa, Garowe and Mogadishu)</b>		
<i>No Workshop on Fridays (16 Aug &amp; 23 Aug)</i>	<b>Food Security Teams (IPC AFI)</b>		<b>Nutrition Teams (IPC AMN)</b>
	Tue, 13 Aug, Sector presentations: Climate, Agriculture, Livestock, Markets, Civil Insecurity, Nutrition, and Humanitarian Assistance: Food Security, Nutrition, Health and WASH		
	Wed, 14 Aug, Presentation of 2024 Post Gu outcome indicators (Rural, Urban and IDPs)		
	Thu, 15 Aug (AM), Developing AFI Projection Assumptions		Thu, 15 Aug (AM), Developing AMN Projection Assumptions
	Thu, 15 Aug (PM), AFI Working Group sessions		Thu, 15 Aug (PM), AMN Working Group sessions
	Sat-Mon, 17-19 Aug, AFI Working Group sessions		Sat-Mon, 17-19 Aug, AMN Working Group sessions
	Tue, 20 Aug, Food security and Nutrition Linkages analyses (Joint Session/All Teams Working Together)		
	Wed, 21 Aug, Technical vetting of AFI analyses		Wed, 21 Aug, Technical vetting of AMN analyses
	Thu, 22 Aug, Technical vetting of AFI analyses		Thu, 22 Aug, Technical vetting of AMN analyses
	Sat, 24 Aug, Technical vetting of AFI analyses (including current and projection maps and figures)		Sat, 24 Aug, Technical vetting of AMN analyses (including current and projection maps and burden estimates)
	Sun, 25 Aug, Final technical vetting (joint session for AFI and AMN Teams) and Self-Assessment		
	26 Aug	Travel back to duty stations	
27 Aug-7 Sep	Finalization of multi-partner IPC briefing presentations		
8-9 Sep	Briefing for FGS line Ministries in Mogadishu // Briefing for FSCPP Programmatic Working Group // Briefing for HC/UN Heads of Humanitarian Agencies		
10-11 Sep	Briefing for Humanitarian Donors Group-HDG // Briefing for Humanitarian Country Team		
12 Sep	Briefing for Federal Member States & Somaliland // Briefing for All Stakeholders in Mogadishu		
26 Aug-11 Sep	Preparation and finalization of the 2024 Post Gu multi-partner IPC Communication Report		
12 Sep	Launch of the 2024 Post Gu multi-partner IPC Communication Report in Mogadishu		